A

W/ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
8121 1350~ to 1426~ MP 57 to 60 on 1-90
Staked by Date Work Started Date Work Completed Date
8/1/2011
Calculated by Date Checked by Date Inspector Date
JH E. Knudson JH 8/5/19
8/5/2019 8/13/2019

Iltem 411
CO #6 - Snowshed Crip Construction

Plan quantity:
Paid previously :
Paid this estimate:
Total to date:

$60,926,491.61
$60,482,488.56
$25,622.24
$60,508,110.80

Pay for July activities per Lump sum break down

Pay this estimate:  $25,662.24

See materials spread sheet for materials documentation

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0411 C.O. #6 - SNOWSHED CRIP- 1 8/5/2019 LS. 2566224 7382 EK 08/14/19 93
CONSTRUCTION
Attachments

]

8127 - PE93 - BI 411-
CRIP STRUCTURES LS
Breakdown - PE 93
08_05_2019.xlsx
Microsoft Excel
Worksheet

217 KB



]
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259- 07-04-19 Hyak
1C_3wk (Final).pdf
Adobe Acrobat Document
103 KB

]
Ao

260- 07-11-19 Hyak
1C_3wk (Final).pdf
Adobe Acrobat Document
107 KB

]
Ao

261- 07-18-19 Hyak
1C_3wk (Final).pdf
Adobe Acrobat Document
106 KB

]

Item 411 CRIP -
Materials - Estimate 93-
Preliminary.xlsx
Microsoft Excel
Worksheet

289 KB
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